ECS Configuration Change Request Pagelof 6 Pages

CCR No. 96-1011" Logged Date 8/23/96 Rev. - Request Type CCR

Priority Routine D Urgent|:| Emergency Affected Release A Change Class |1l

Title Updates/TAM Modifications for SMC-0300#A - SMC-8880#A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0444 and AC-96-0412

RTM Change Start New |:|
Baseline

Problem

This CCR is a result of analysis work conducted during Release A Validation Study and includes
response to CCR No. 96-0932 proposed solution for the following Release A Requirements: SMC
0300#A - SMCB8880#A.

This CCR also address unresolved issues identified in EOSDIS IV&V Technical Analysis Memorandum
(EOSDIS-IVV-TAM-05-031-08/09/96)

Proposed Solution

1. Modify specified RBR attributes, add linkage and/or allocate level 4 requirements to RbRs as
appropriate.

Impact Analysis:
Organizations Affected: BOO [ ]  Contracts [ ] ESO [] Fos [] M&O [ ]

QA Rel. A Rel.B [] Rel. IR [] MRS [] SMO Subconts [ ]

Al |:| Other

Cost: None Small [] Medium [] Large
(Not exceeding $100,000)  ($100,000 to $500,000) (Over

$500,000)
Schedule: Other
None
Additional LOC Man-Months
Materials
Originator Judson H. Kerr (Signed) Judson H. Kerr  8/23/96
Signature Date
Office SMO Office Manager (Signed) Edward Nicosia 8/23/96
Signature Date

Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]




